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RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment. 

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds programmed for all components of local grant
projects are available for allocation only until the end of the fiscal year identified in the State
Transportation Improvement Program.  The guidelines further stipulate that the Commission may
approve waivers to the timely use of funds deadline one time only for up to 20 months in accordance
with Section 14529.8 of the Government Code.

The Commission has programmed $16,375,000 construction in fiscal year 2001-2002 for a project in
the City of Glendale (PPNO 9814) to modify an interchange on State Route 134 between I-5 and
Pacific Avenue, including grade separation. The attachment shows the details of the project and the
delay that has resulted in the extension request.  The City has been unable to allocate the funds and
does not anticipate allocating the funds by the June 30, 2002 deadline.

Attachment
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 City of Glendale

Los Angeles

PPNO: 9814
Modify Interchange on State
Rte 134 between I-5 and
Pacific Avenue, including
Grade Separation

$0
$6
$0
$16,375
$16,375

20 months

02/29/2004

Support, meets STIP guidelines

The City is requesting this extension to engage in complex right-of-way negotiations with the City of Los Angeles and the
County of Los Angeles.  These jurisdictions own sensitive and integral parcels in the proposed right-of-way of the project,
and need additional time to receive appropriate approvals from their respective governing agencies.  The extension would
also provide the possibility of overall cost reductions in the right-of-way acquisitions.  The City is requesting a 20-month
extension for allocation of construction funds in order to allow for these right-of-way negotiations.
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